
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

M4TLOA         

0006 Pay Period End Date: 01.15.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 02.02.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 02.13.2014

02.24.2014

07.13.2015

Date Let:

HWY 91 - SPAULDING E & W & HWY 56 GREELEY EAST

02.06.2014

Estimate Type: FINL

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.13.2015

11.13.2015Date Project Completion:

Counties

GREELEY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M4TLOA
000

AFE-D002 091 96+92 110+31 BITUMINOUS
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$2,150,751.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,907,669.05 $1,907,669.05 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,907,669.05 $1,907,669.05 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,907,669.05 $1,907,669.05 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,907,669.05 $1,907,669.05 $.00

$.00 $.00 $.00

89%

% Time Comp

% Dollar Comp

93%

$2,057,831.07

01.15.2016 01.22.2016

01.28.2016

Woodgate, Gerald

Watkins, Dave

Meyer, Keith

Project Manager District Engineer

Construction Engineer

01.29.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 02.01.2016 02.01.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 6,600.000 3,300.00

6,600.000 3,300.00

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.00 310.000 310.00

310.000 310.00

246.000 246.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 420.000 420.00

420.000 420.00

172.000 172.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.90 11,730.000 10,557.00

11,730.000 10,557.00

3,696.000 3,326.40

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      7.50 1,390.000 10,425.00

1,390.000 10,425.00

2,886.290 21,647.18

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.50 2,780.000 23,630.00

2,780.000 23,630.00

5,523.600 46,950.61

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      200.00 60.000 12,000.00

60.000 12,000.00

74.000 14,800.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      300.00 30.000 9,000.00

30.000 9,000.00

35.000 10,500.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      106,585.00 1.000 106,585.00

1.000 106,585.00

1.000 106,585.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

8022.20      1.56 23,915.000 37,307.40

23,915.000 37,307.40

23,328.300 36,392.15

0.000 0.00

0010

EACHHYDRATED LIME/WARM MIX ASPHALT
0010 

9005.71      36.00 22,915.000 824,940.00

22,915.000 824,940.00

22,615.620 814,162.32

0.000 0.00

0011

TON ASPHALTIC CONCRETE, TYPE SLX
0011 

9010.49      46.00 1,000.000 46,000.00

1,000.000 46,000.00

712.680 32,783.28

0.000 0.00

0012

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0012 

9021.13      644.00 1,004.430 646,852.92

1,004.430 646,852.92

689.765 444,208.66

0.000 0.00

0013

TON PERFORMANCE GRADED BINDER (64-34)
0013 

9053.00      2.00 63,650.000 127,300.00

63,650.000 127,300.00

47,820.000 95,640.00

0.000 0.00

0014

GAL TACK COAT
0014 

9053.20      3.75 1,500.000 5,625.00

1,500.000 5,625.00

0.000 0.00

0.000 0.00

0015

GAL FOG SEAL
0015 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0016

HOURRENTAL OF LOADER, FULLY OPERATED
0016 

9110.02      55.00 50.000 2,750.00

50.000 2,750.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0018 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0019 

9179.23      75.00 777.766 58,332.45

777.766 58,332.45

699.575 52,468.13

0.000 0.00

0020

STA COLD MILLING, CLASS 3
0020 

9179.43      95.00 750.961 71,341.30

750.961 71,341.30

681.190 64,713.05

0.000 0.00

0021

STA COLD MILLING, CLASS 3

TYPE A

0021 

9300.38      1.00 40,655.000 40,655.00

40,655.000 40,655.00

57,154.340 57,154.34

0.000 0.00

0022

EACHRAP INCENTIVE PAYMENT
0022 

9300.50      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0023

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
0023 

9300.56      1.5448 0.000 0.00

23,328.300 36,037.56

23,328.300 36,037.56

0.000 0.00

4000

TON SUPERPAVE QUALITY INCENTIVE

Quality Incentive of 4.29% for SLX mix

4000 

9300.60      1.56 0.000 0.00

10,042.680 15,666.58

10,042.680 15,666.58

0.000 0.00

4001

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

SHwy 91 Spalding East and West at 104.334%

4001 

9300.60      1.64 0.000 0.00

10,612.810 17,405.01

10,612.810 17,405.01

0.000 0.00

4002

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Hwy 56 Greeley East @ Smoothness of 104.565

4002 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

M4TLOA         

0006 Pay Period End Date: 01.15.2016

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 02.02.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.77      27.91 0.000 0.00

403.716 11,267.71

403.716 11,267.71

0.000 0.00

4003

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Hwy 91 Spalding East and West at 104.334%

4003 

9300.77      29.40 0.000 0.00

426.635 12,543.07

426.635 12,543.07

0.000 0.00

4004

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Hyw 56 Greeley East at 104.565%

4004 

Contracted 2,057,831.07

Current 2,150,750.99

In place 1,907,669.05

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,057,831.07

Current 2,150,750.99

In place 1,907,669.05

This Estimate 0.00




